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Copy the block below for each question. Send early — an RFI answered before close is free; the same question after award
is a change-order fight. Number them, keep one issue per RFI, and always give a response-needed-by date that beats
your pricing deadline.

THE TEMPLATE

RFI No. / Priority: RFI-01 - P1 (blocks pricing) / P2 (material) / P3 (clarification)

Project / Bid package:

To / Date:

Subject: One line — the decision you need, not the backstory.
Question: State the conflict or gap, cite both documents, ask for a ruling.
References: Drawing + revision, spec section, addendum, estimate line.
Cost impact if unresolved: $ low — $ high (a range keeps it credible)

Schedule impact:

Response needed by: A date that still lets you price the answer.

TEN PRE-BID RFIS ELECTRICAL SUBS SHOULD SEND MORE OFTEN
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Code basis: The enforced electrical code edition is not named in the documents. Confirm the edition and any local
amendments enforced by the AHJ for this project.

Site lighting ownership: Site lighting and pole bases appear on civil sheet ____ but no E-series sheet covers them. Confirm
whether this scope is in the electrical contract.

Fire alarm scope split: Spec section assigns [elevator recall / duct detectors / monitoring / acceptance testing] —
confirm the split between Division 26/28 and the sprinkler/elevator/mechanical contractors.

Telecom pathways: Confirm who provides conduit, boxes, and pull strings for Division 27 drops, and who supplies, pulls,
terminates, and certifies the cabling.

Security/AV power: Confirm who provides line-voltage power, backboxes, and pathways for access control, cameras, and
AV equipment.

Spec-vs-drawing wiring method: Spec ___ requires [EMT] while drawing note ____ permits [MC]. Confirm which governs
for pricing.

Allowances: Confirm whether the $___ allowance in [spec/bid form is to be carried in base bid, and what it includes.

Utility scope: Confirm responsibility and cost ownership for the transformer pad, grounding, primary/secondary conduit,
metering, and any utility fees.

Mechanical equipment wiring: The equipment schedule shows starters by Division 23; drawing ___ shows them fed and
wired by Division 26. Confirm the wiring/interlock boundary.

Addendum conflict: Addendum ___ revised ____ which conflicts with ___. Confirm which document governs.

Bidprobe generates a project-specific RFI list like this from your actual tender documents — with evidence and cost ranges
— in minutes. First review free: bidprobe.com

Bidprobe provides advisory estimating review only. The contractor remains responsible for final quantities, pricing, code compliance, and submission decisions.
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